
 

 

Rural Task Force Monthly Status Report 
December 15, 2022 

 

The Rural Task Force Monthly Status Report has two components, the Rural Task 

Force (RTF) Financial Report and the Summary of Regional Planning Agency (RPA) 

Monthly Progress Reports. The Rural Task Force Financial Report is described below 

and attached to this document.   

 

Rural Task Force (RTF) Financial Report 
The RTF financial report is now generated from the new SMART platform and while it 

contains the same information it does have some enhancements and the look of the 

document is different. Some highlights are listed here: 

• There is a field, AC/ACC, that indicates if a line is referring to a project with 

advance construct (AC) or an Advance construct conversion (ACC)   

• The funding fields are grouped under a heading such as “Programmed” or “Initial 

Obligation” rather than repeating it in each field name   

• The initial Obligation Date reflects the scheduled obligation date until the project 

is obligated and then it changes to the obligated date   

• Line that identifies a county, sub-total, or total are in green   

• There are descriptions of each field at that bottom of each page  

 

The RTF Financial Report attached to this document was downloaded from the 

Michigan Department of Transportation (MDOT) databases on December 15, 2022. Any 

changes in JobNet made up to that date are reflected in the RTF Financial Report. 

Changes entered into JobNet after December 15, 2022, are not reflected in this 

report.   

 

If there are inconsistencies with any of the projects in the RTF Financial Report, please 

contact your RPA representative or Don Mayle at, MayleD@michigan.gov or  

(517) 243-8589. The RPAs and the MDOT Core Team are working to ensure the 

accuracy of RTF Jobs programmed in JobNet and appreciate your help in identifying 

any inconsistencies that we have missed.  

 

Summary of RPA Monthly Progress Report activity 
 

Southeast Michigan Council of Governments (SEMCOG) 

RTF 1  

No activity reported for November. 

 

Region 2 Planning Commission (R2PC) 

RTF 2 

No activity reported for November. 
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Southcentral Michigan Planning Council (SMPC) 

RTF 3 

No activity reported for November. 

 

Southwest Michigan Planning Commission (SWMPC) 

RTF 4 

No activity reported for November. 

 
Genesee-Lapeer -Shiawassee Region V Planning and Development Commission  

RTF 5 

No activity reported for November. 

 

Tri-County Regional Planning Commission (TCRPC) 

RTF 6 

No activity reported for November. 

 

East Michigan Council of Governments (EMCOG) 

RTF 7a 

No activity reported for November. 

 

RTF 7b 

No activity reported for November. 

 

RTF 7c 

No activity reported for November. 

 

RTF 7d 

No activity reported for November. 

 

West Michigan Regional Planning Commission (WMRPC) 

RTF 8a  

No activity reported for November. 

 

RTF 8b 

Ionia meeting held 11/21/22 

Allegan meeting held 11/28/22 

Locally approved projects for FY23-26. Projects will go before region on December 21st. 

 

Northeast Michigan Council of Governments (NEMCOG) 

RTF 9 

No activity reported for November. 

 

 

Networks Northwest 

RTF 10a 

Regional meeting held 11/21/22. 



 

 

 

RTF 10b 

Regional meeting held 11/22/22. 

 

RTF 10c 

No meetings held in November. 

 
Eastern Upper Peninsula Regional Planning and Development Commission 

(EUPRPDC) 

RTF 11 

Meeting held on 11/29/22. 

 

Central Upper Peninsula Planning and Development Regional Commission 

(CUPPAD) 

RTF 12a 

No activity reported for November. 

 

RTF 12b 

No activity reported for November. 

 
Western Upper Peninsula Planning & Development Regional Commission 

(WUPPDR) 

RTF 13a 

Meeting held on 11/22/22. 

 

RTF 13b 

Meeting held on 11/21/22.  

 

West Michigan Shoreline Regional Development Commission (WMSRDC) 

RTF 14  

Staff attended the virtual monthly RTF meeting hosted by MDOT. Staff worked with the 
multiple road agencies on changes to projects in JobNet. Staff received updated funding 
numbers for FY2023 and forwarded them on to RTF 14 members. Staff sent out agenda 
to committee members for December meeting. 
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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1 

2023

Livingston

Livingston

Monroe

Monroe

St. Clair

St. Clair

Washtenaw

Washtenaw

2023

Rural Task Force (RTF) Financial Status - Statewide Report

$997,930 $474,2401.63

$1,089,408 $193,4525.36

$1,228,001 $228,009 $0 $0 $07.48

$1,155,234 $158,750 $0 $0 $0 $04.53

$4,470,573 $1,054,451 $0 $0 $019.00

210604 12/09/2022$997,930 $474,2401.630

213257 12/09/2022$540,200 $63,8001.840

213259 10/07/2022$549,208 $129,6523.530

205171 01/06/2023$265,131 $66,2502.370

205172 01/06/2023$244,573 $82,0004.940

205173 01/06/2023$324,037 $79,7590.180

215083 $009/21/2022 $0$394,260 $0 $00.000

205637 12/09/2022$175,000 $43,7500.920

214604 12/09/2022$176,000 $44,0001.000

214634 11/30/2022$804,234 $71,0002.600

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Chilson Rd from Crooked Lake Road to 
Beck Road

CON Mill HMA Surface place two 
course HMA Overlay

STL

Total For:

County:

Sterns Rd Sterns Road from Memorial 
Highway to US-23

CON Hot mix asphalt resurfacing STL,HIC

W Samaria Rd Samaria Road and Secor 
Road

CON Hot mix asphalt widening and 
resurfacing

STL,EDD,
STU,STUL

Total For:

County:

Comstock Rd from Graham to WildcatCON Road Resurfacing STL

Fargo Rd from M-136 to Yale RdCON Chip Seal Treatment STL

Bordman Rd from Main Street to Cole 
Street

CON Road Rehabilitation STL,HIC

King Rd over Belle RiverCON Superstructure Replacement ACC STL

Total For:

County:

7 Mile Rd 7 Mile Road from Dixboro 
Road to Pontiac Trail

CON Milling and One course 
Asphalt Overlay

STL

N Prospect St Prospect RoadCON Milland and One Course 
Asphalt Overlay

STL

Whitmore Lake Rd from Joy Road to North 
Territorial Road

CON Mill and one course asphalt 
overlay

STL,EDD

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0

$145,070

$0 $394,260 $0

$112,925 $0

$257,995 $394,260 $0

$0

$0

$145,070

$0

$0

$0

$0$0 $394,260

$0

$0

$112,925

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0

$0 $0

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2 

2023

Hillsdale

Hillsdale

Jackson

Jackson

Lenawee

Lenawee

2023

2 

3 

Rural Task Force (RTF) Financial Status - Statewide Report

$4,470,573 $1,054,451 $0 $0 $019.00

$10,000 $0 $0 $0 $0 $00.00

$1,237,000 $154,252 $0 $0 $0 $00.54

$1,223,000 $344,330 $0 $0 $0 $014.16

$2,470,000 $498,582 $0 $0 $0 $014.69

$2,470,000 $498,582 $0 $0 $0 $014.69

206522 09/29/2023$10,000 $00.000

206639 10/03/2022$1,005,000 $96,2520.000

215615 04/07/2023$232,000 $58,0000.540

206172 02/10/2023$523,000 $174,3307.020

206482 09/29/2023$10,000 $00.000

215622 09/29/2023$10,000 $00.000

215778 02/10/2023$680,000 $170,0007.140

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Total For:

RTF:

Year:

County:

Transit Capital areawideNI FY 2023 RTF - 
Computer/Computer 
Equipment

STL

Total For:

County:

N Elm Ave N Elm St/ VariousCON One Course Asphalt Overlay STL,EDD

Constitution Ave from South Main Street to 
Tiffany Street

CON Milling and One Course 
Asphalt Overlay

STL

Total For:

County:

Onsted Hwy from US-223 to M-50CON One Course Asphalt Overlay STL,EDD

Transit Capital areawideNI FY 2023 RTF - Equipment STL

Transit Capital areawideNI FY 2023 RTF - Bus support 
equipment/facilities (Replace 
Garage Doors)

STL

Wolf Creek Hwy from US-223 to M-50CON One Course Asphalt Overlay STL

Total For:

Total For:

Total For:

RTF:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$257,995 $394,260 $0

$2,500 $0

$154,998 $0

$179,330 $0

$336,828 $0

$336,828 $0

$2,500

$154,998

$0

$174,330

$2,500

$2,500

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0

$0

$0

$0

$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

December 15, 2022

3 of 23

3 

2023

Barry

Barry

Branch

Branch

Calhoun

Calhoun

Kalamazoo

Kalamazoo

St. Joseph

Rural Task Force (RTF) Financial Status - Statewide Report

$1,251,222 $235,056 $0 $0 $0 $00.96

$954,882 $232,721 $0 $0 $0 $01.76

$1,660,308 $144,509 $14,437 $0 $03.92

$1,091,141 $165,110 $0 $01.00

206905 11/10/2022$940,222 $235,0560.510

217962 12/12/2022$311,000 $00.460

206971 07/07/2023$930,882 $232,7210.740

207007 11/10/2022$24,000 $01.030

206765 $011/02/2022$1,240,308 $4,509 $14,4372.800

209352 01/06/2023$420,000 $140,0001.120

205414 10/07/2022$758,535 $165,1101.000

205416 09/29/2023$332,606 $00.000

205801 02/10/2023$607,468 $04.210

205802 09/29/2023$48,000 $00.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Coats Grove Rd CountywideCON One Course Ashpalt Overlay STL

Countywide Various Locations - Barry 
County

CON Pavement Marking STL,HIC

Total For:

County:

Countywide CountywideCON Milling and One Course 
Asphalt Overlay

STL,EDD

S Matteson St South Village Limit to North 
Village Limit

CON Chip Seal STL,EDD

Total For:

County:

28 Mile Rd from Lake Access to H Drive 
N

CON Crush and Shape with HMA 
surface

STL,EDD,
HIC

S Elm St Main to Elm, Railroad to 
Clinton, Elm to Main

CON Asphalt milling and overlay 
over chip seal

STL

Total For:

County:

E W Ave 42nd Street to 44th StreetCON Crush and Shape and Asphalt 
Resurfacing

STL,HIC

Transit Capital AreawideNI FY 2023 RTF - Bus Purchase STL

Total For:

County:

Silver St  from M-60 to Michigan 
Avenue and Michigan 
Avenue to East Z Avenue

CON 2" HMA Overlay STL,EDD

Transit Capital areawideNI FY 2023 RTF - Bus 
Replacement

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $0

$110,756 $0

$235,200 $1,280,018 $0

$83,152 $0

$0

$0

$104,756

$6,000

$235,200 $1,280,018

$0

$0

$83,152

$154,867

$12,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$235,200 $0

$0

$235,200

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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3 

2023

St. Joseph

St. Joseph

2023

3 

4 

2023

Berrien

Berrien

Cass

Cass

Van Buren

Rural Task Force (RTF) Financial Status - Statewide Report

$966,371 $153,897 $0 $07.40

$5,923,924 $931,293 $14,437 $0 $015.04

$5,923,924 $931,293 $14,437 $0 $015.04

$820,000 $103,824 $0 $01.45

$704,072 $160,521 $160,561 $218,230 $02.83

217884 01/06/2023$310,903 $153,8973.190

206408 03/01/2023$820,000 $103,8241.450

207181 02/10/2023$198,400 $24,8001.320

207189 $010/28/2022 $15,235$95,520 $119,923 $160,5610.130

207345 02/10/2023$75,000 $00.000

216628 04/07/2023$335,152 $15,7981.380

206742 10/07/2022$877,000 $786,1801.500

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Klinger Lake Rd Timm Road to Banker RoadCON Single Course Asphalt 
Overlay

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Red Arrow Hwy Lakeside Road to Lakeshore 
Road

CON Milling and two coarse asphalt 
resurfacing

STL,EDD

Total For:

County:

Calvin Center Rd US-12 to Grange StreetCON Mill and one course non-
structural hot-mix-asphalt 
overlay

STL,EDD

Hilton St North Broadway Street to 
North O'keefe Street

CON Reconstruction STL,EDD

County wide VariousCON Pavement Markings STL

Pine Lake St from Hess Rd. to M-62CON Crush and Shape the HMA 
Surface and add 4" of HMA

STL,EDD

Total For:

County:

County Road 388 County Road 388 from 
County Road 653 (29th St.) 
to 26th St.

CON Crush and Shape STL,EDD

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$166,867 $0

$595,975 $1,280,018 $0

$595,975 $1,280,018 $0

$108,176 $0

$221,347 $105,072 $54,557

$0

$108,176

$24,800

$54,557$14,557 $105,072

$0

$181,990

$126,820

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$235,200 $0

$235,200 $0

$0

$14,557 $15,235

$218,230$14,557

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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4 

2023

Van Buren

2023

4 

5 

2023

Shiawassee

Shiawassee

2023

5 

6 

2023

Clinton

Clinton

Rural Task Force (RTF) Financial Status - Statewide Report

$877,000 $786,180 $01.50

$2,401,072 $1,050,525 $160,561 $218,230 $05.78

$2,401,072 $1,050,525 $160,561 $218,230 $05.78

$1,068,858 $161,215 $01.45

$1,068,858 $161,215 $01.45

$1,068,858 $161,215 $01.45

$1,916,617 $359,155 $08.05

200673 01/31/2023$1,068,858 $161,2151.450

206993 01/06/2023$480,000 $120,0002.070

207016 11/10/2022$480,000 $03.020

217365 04/07/2023$321,591 $80,3980.500

217366 04/07/2023$635,026 $158,7572.460

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

Total For:

Total For:

RTF:

Year:

County:

N Carland Rd from Riley Road to 0.45 miles 
north of Henderson Road

CON asphalt reconstruction STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

S Dewitt Rd from Parks Road to 
Centerline Road

CON Two Course Asphalt STL

Welling Rd Welling Road from Maple 
Rapids Road to French Road

CON Welling Rd: Two Course 
Asphalt

STL,EDD

Ridge Rd (aka Hyde 
Road)

Ridge Road- Welling Road to 
Krepps Road

CON Road Rehabilitation STL

S Meridian Rd Meridian Road- Ovid Village 
Limits to Hibbard Road

CON Road Rehabilitation STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$126,820

$456,343 $105,072 $54,557

$456,343 $105,072 $54,557

$106,000

$106,000

$106,000

$120,000

$106,000

$0

$120,000

$0

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$14,557

$14,557 $15,235

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2023

Ingham

Ingham

2023

6 

7a 

2023

Huron

Huron

Sanilac

Sanilac

Tuscola

Rural Task Force (RTF) Financial Status - Statewide Report

$343,581 $0 $0 $0 $00.00

$2,260,198 $359,155 $0 $0 $08.05

$2,260,198 $359,155 $0 $0 $08.05

$1,082,864 $556,136 $011.52

$1,245,461 $331,800 $80,191 $05.44

207001 $012/23/2020 $0$343,581 $0 $00.000

206129 09/29/2023$32,000 $00.000

206137 11/10/2022$857,000 $230,0007.140

216972 12/09/2022$193,864 $326,1364.380

206147 11/23/2022$934,261 $254,0005.040

206514 $010/27/2022$311,200 $77,800 $80,1910.400

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Bellevue Rd Bellevue Road from Hull 
Road to Onodaga Road

CON Full-depth pavement 
recycling/rehabilitation, HMA 
resurfacing

ACC STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital areawideNI FY 2023 RTF - 
Support/Administrative vehicle

STL

S Ruth Rd Ruth Road North of Atwater 
Road to M-142, Huron 
County

CON Two Course Asphalt 
Resurfacing

STL

Learman Rd Various Locations, Huron 
County

CON One Course Asphalt Overlay STL,EDD

Total For:

County:

French Line Rd M-53 to Juhl RdCON Asphalt Overlay STL,EDD,
HIC

Main St from Maple Street to East of 
Rail Road

CON Milling and Two Course 
Asphalt Resurfacing

STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $343,581 $0

$120,000 $343,581 $0

$120,000 $343,581 $0

$113,000

$81,739 $320,765

$0 05/03/2021$0 $343,581

$8,000

$0

$105,000

$81,739

$0 $320,765

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0 $0

$0 $0

$0

$0$0

$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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7a 

2023

Tuscola

Tuscola

2023

7a 

7b 

2023

Bay

Bay

Gratiot

Rural Task Force (RTF) Financial Status - Statewide Report

$2,058,378 $493,969 $023.56

$4,386,703 $1,381,905 $80,191 $040.52

$4,386,703 $1,381,905 $80,191 $040.52

$780,128 $353,813 $398,543 $02.01

206209 11/10/2022$325,600 $81,4003.190

206211 12/09/2022$667,300 $174,6005.160

206213 12/09/2022$103,718 $25,9291.500

206216 09/29/2023$136,000 $00.000

215489 11/10/2022$250,240 $62,5603.950

215491 11/10/2022$575,520 $149,4809.760

216489 $011/07/2022$780,128 $353,813 $398,5432.010

211749 02/10/2023$870,437 $400,0002.020

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

E Bevens Rd Bevens Road M-24 to East 
Dayton Road in Tuscola 
County

CON Asphalt Overlay STL

W Saginaw Rd Saginaw Road from Scotch 
Rd  (Vassar City Limits) to 
Washburn Rd

CON Milling & One Course Asphalt 
Overlay

STL,EDD

S Hurds Corner Rd Muck Rd to Bevens RdCON Multiple Curse Chip Seal STL

Transit Capital areawideNI FY 2023 RTF - Bus 
Replacement

STL

S Hurds Corner Rd from Bevens to DeckervilleCON Multiple Course Chip Seal STL

N Cemetery Rd from Deckerville to Huron 
County Line Road

CON Multiple Course Chip Seal STL,EDD,
HIC

Total For:

Total For:

Total For:

RTF:

Year:

County:

N Garfield Rd from Townline 16 to 
Pinconning Road

CON Crush & Shape & Asphalt 
Resurfacing

STL,HIC

Total For:

County:

N Barry Rd Barry Road from Jefferson 
Road to North County Line 
Rd

CON Crush & Shape & Asphalt 
Resurfacing

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$206,400

$401,139 $320,765

$401,139 $320,765

$0 $678,600

$0

$150,000

$0

$34,000

$0

$22,400

$0 $678,600

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

December 15, 2022
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7b 

2023

Gratiot

Saginaw

Saginaw

2023

7b 

7c 

2023

Clare

Clare

Isabella

Isabella

Midland

Midland

Rural Task Force (RTF) Financial Status - Statewide Report

$870,437 $400,000 $02.02

$1,425,001 $2,704,551 $07.23

$3,075,566 $3,458,364 $398,543 $011.26

$3,075,566 $3,458,364 $398,543 $011.26

$591,000 $150,000 $00.00

$1,031,251 $370,133 $034.90

$713,000 $152,426 $03.00

214006 01/06/2023$600,000 $00.540

215492 09/15/2023$825,001 $2,704,5516.690

206058 01/06/2023$551,000 $150,0000.000

206062 09/29/2023$40,000 $00.000

206364 01/06/2023$1,031,251 $370,13334.900

206357 01/06/2023$713,000 $152,4263.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

Dixie Hwy Dixie Highway at Curtis 
Road, Saginaw County

CON Roundabout HRRR,EDD

Dixie Highway Birch Run Road to Junction 
Road

CON Milling and Two Course 
Asphalt Resurfacing

AC STL,EDD,
EMRP

Total For:

Total For:

Total For:

RTF:

Year:

County:

Various CCRC Routes Various CCRC RoutesCON Single Course Chip Seal 
(GPA)

STL,EDD

Transit Capital areawideNI FY 2023 RTF - Bus Purchase STL

Total For:

County:

County Wide Various Locations, Isabella 
County

CON Single Course Chip Seal STL

Total For:

County:

E Tittabawassee Rd from Sasse to OrrCON Milling and Two Course 
Asphalt Resurfacing

STL,EDD

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0

$254,119

$254,119 $678,600

$254,119 $678,600

$84,657

$0

$84,574

$150,000

$104,119

$74,657

$10,000

$0

$84,574

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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7c 

2023

7c 

7d 

2023

Arenac

Arenac

Iosco

Iosco

Ogemaw

Ogemaw

Roscommon

Rural Task Force (RTF) Financial Status - Statewide Report

$2,335,251 $672,559 $037.90

$2,335,251 $672,559 $037.90

$30,000 $0 $00.00

$662,291 $111,173 $03.43

$570,000 $127,500 $01.98

214859 09/29/2023$30,000 $00.000

205997 01/06/2023$201,600 $01.480

214957 12/09/2022$444,691 $111,1731.960

215471 09/29/2023$16,000 $00.000

206023 09/29/2023$60,000 $00.000

212024 01/06/2023$510,000 $127,5001.980

206579 $011/17/2022$450,900 $169,670 $164,9534.230

206668 09/29/2023$89,100 $00.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI FY 2023 RTF - Equipment STL

Total For:

County:

National City Rd National City Rd   Lake State 
Railway (spur removed) to 
Whittemore Rd

CON Asphalt Overlay (1 - 1.5 
inches) (GPA)

STL,EDD

N Sand Lake Rd Various LocationsCON Two Course Asphalt 
Resurfacing

STL

Transit Capital Area WideNI FY 2023 RTF - Replace 
furnaces

STL

Total For:

County:

Transit Capital areawideNI FY 2023 RTF - Bus Purchase STL

W State Rd State Road from Schagel 
Road to Clark Road

CON Aggregate Grade Lift & 
Asphalt Overlay

STL

Total For:

County:

Countywide Various Locations, 
Roscommon County

CON Ultra-Thin Asphalt Overlay STL,EDD

Transit Capital Area WideNI FY 2023 RTF - Bus 
Replacement

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$169,231

$169,231

$7,500

$54,400

$15,000

$7,500

$50,400

$0

$4,000

$15,000

$0

$59,430 $450,900

$22,275

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$59,430

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

December 15, 2022
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7d 

2023

Roscommon

2023

7d 

8a 

2023

Mecosta

Mecosta

Montcalm

Montcalm

Osceola

Rural Task Force (RTF) Financial Status - Statewide Report

$540,000 $169,670 $164,953 $04.23

$1,802,291 $408,343 $164,953 $09.64

$1,802,291 $408,343 $164,953 $09.64

$1,504,376 $255,200 $0 $05.22

$461,374 $0 $0 $01.72

206888 09/29/2023$72,000 $00.000

206935 02/10/2023$201,352 $50,2000.990

206941 02/10/2023$490,172 $122,5001.760

208234 $011/02/2022$411,204 $0 $01.010

209697 02/10/2023$329,648 $82,5001.450

213788 $010/28/2022$461,374 $0 $01.720

217432 05/12/2023$0 $331,0001.060

217758 01/06/2023$676,000 $712,0001.940

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital AreawideNI FY 2023 RTF - Bus Purchase STL

23 Mile Rd 130th Avenue to 140th 
Avenue

CON Two Course Asphalt 
Resurfacing (GPA)

STL

80th Ave 80th Avenue from Cleveland 
Road to Taft Road

CON One Course Asphalt Overlay 
(GPA)

STL

16 Mile Rd S. Bronson Ave. - 180th AveCON Restoration and Rehbilitation STUL,EDD,
HIC

14 Mile Rd 105th Avenue to 120th 
Avenue

CON Crush & Shape & Asphalt 
Resurfacing

STL

Total For:

County:

N Federal Rd Federal Road (CR 599) from 
Howard City to M-46, 
Montcalm County

CON Shoulder paving, shoulder 
rumble strips

HRRR,EDD

Total For:

County:

River St River St. from 7th St. (US-10) 
to 7 Mile Rd.

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

EDD

165th Ave 165th Ave. from 13 Mile Rd. 
to 15 Mile Rd.

CON Aggregate Grade Lift & 
Asphalt Overlay (GPA)

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$81,705 $450,900

$158,605 $450,900

$158,605 $450,900

$148,000 $411,204

$51,264 $479,218

$18,000

$0

$0

$130,000 $411,204

$0

$51,264 $479,218

$219,000

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$59,430

$59,430

$59,430

$127,111

$53,246

$127,111

$53,246

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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8a 

2023

Osceola

2023

8a 

8b 

2023

Allegan

Allegan

Ionia

Ionia

Ottawa

Ottawa

Rural Task Force (RTF) Financial Status - Statewide Report

$676,000 $1,043,000 $03.00

$2,641,750 $1,298,200 $0 $09.94

$2,641,750 $1,298,200 $0 $09.94

$722,860 $1,244,256 $00.65

$767,000 $1,087,487 $01.18

$718,000 $488,821 $02.81

211686 12/13/2022$669,900 $1,244,2560.650

214917 09/29/2023$25,600 $00.000

214918 09/29/2023$27,360 $00.000

206995 11/10/2022$0 $901,7370.680

207008 11/10/2022$743,000 $185,7500.500

207011 09/29/2023$24,000 $00.000

207042 03/10/2023$718,000 $488,8212.810

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

Total For:

Total For:

RTF:

Year:

County:

S Main St from South City Limits to 
Rookus Drive

CON Asphalt Reconstruction STL,CM,
HIC

Transit Capital areawideNI FY 2023 RTF - 
Communication Equipment

STL

Transit Capital areawideNI FY 2023 RTF - Facility 
Improvements

STL

Total For:

County:

Tabor St Tabor St from Bridge St to 
North Village Limits

CON Asphalt Reconstruction EDD

County-wide County-wideCON Asphalt Pavement Repair 
area wide

STL

Transit Capital areawideNI FY 2023 RTF - administrative 
vehicle

STL

Total For:

County:

Leonard St Leonard St from 88th Ave to 
68th Ave

CON Asphalt overlay 1-1.5 inches, 
will include HMA resurfacing 
with the constru

STL,EDD

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$219,000

$418,264 $890,422

$418,264 $890,422

$13,240

$454,263

$73,179

$0

$6,400

$6,840

$448,263

$0

$6,000

$73,179

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$180,357

$180,357

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

December 15, 2022
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8b 

2023

8b 

9 

2023

Alcona

Alcona

Alpena

Alpena

Crawford

Crawford

Montmorency

Montmorency

Oscoda

Rural Task Force (RTF) Financial Status - Statewide Report

$2,207,860 $2,820,564 $04.65

$2,207,860 $2,820,564 $04.65

$750,734 $481,707 $213,987 $010.70

$595,299 $0 $0 $0 $00.00

$552,996 $357,004 $04.01

$670,800 $94,797 $80,229 $07.17

205384 $010/27/2022$478,000 $197,354 $213,9875.170

214584 01/06/2023$272,734 $284,3535.530

205307 $007/13/2022 $0$595,299 $0 $00.000

205309 04/07/2023$552,996 $357,0044.010

205339 $011/01/2022$533,241 $66,291 $80,2291.600

217889 01/06/2023$137,559 $28,5065.560

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Total For:

Total For:

RTF:

Year:

County:

F 41 F 41 from Lost Lake Road 
(Badger Road) to US 23

CON Asphalt Overlay STL,EDD

E Spruce Rd from Hubbard Lake Rd to US 
23

CON One Course Asphalt Overlay STL,EDD

Total For:

County:

Spruce Rd from Hubert Road to 
Nicholson Hill Road

CON Crush, Shape & Asphalt 
Resurfacing

ACC STL

Total For:

County:

S Military Rd from Fletcher Rd to 4 Mile RdCON Crush, Shape, and Asphalt 
Resurfacing

STL,EDD

Total For:

County:

County Road 487 from County Road 489 to 650 
ft. east of Morningstar Lake 
Road

CON Crush, Shape & Asphalt 
Resurfacing

STL,EDD,
HIC

County Road 612 from County Road 491 to 
Fish Lab Road

CON Permanent Pavement Marking STL,EDD

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$540,682

$540,682

$91,970 $515,154

$0 $595,299 $0

$54,000

$63,089 $610,765

$61,000 $515,154

$30,970

$0 10/31/2022$0 $595,299

$54,000

$57,205 $610,765

$5,884

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$63,404

$0 $0

$67,886

$63,404

$0$0

$67,886

Programmed Initial Obligation Award
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Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

December 15, 2022
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9 

2023

Oscoda

Oscoda

Otsego

Otsego

Presque Isle

Presque Isle

2023

9 

10a 

2023

Antrim

Antrim

Charlevoix

Rural Task Force (RTF) Financial Status - Statewide Report

$561,319 $86,330 $77,655 $01.95

$494,171 $373,000 $02.01

$639,560 $67,324 $01.12

$4,264,879 $1,460,162 $371,870 $0 $026.95

$4,264,879 $1,460,162 $371,870 $0 $026.95

$60,000 $0 $00.00

205344 $012/09/2022$561,319 $86,330 $77,6551.950

205319 12/12/2022$494,171 $373,0002.010

205327 01/06/2023$639,560 $67,3241.120

214806 09/29/2023$60,000 $00.000

214819 03/10/2023$199,400 $49,8500.450

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

W Miller Rd from .5 miles west of 
Townline Road to Richardson 
Road

CON Crush, Shape & Asphalt 
Resurfacing

STL,EDD

Total For:

County:

Theisen Rd from Hallock Road to N 
Townline Road

CON Crush, Shape and Asphalt 
Resurfacing

STL

Total For:

County:

County Road 451 from 666 feet west of E 
Hawks Hwy to Noffze Hwy

CON Crush, Shape and Asphalt 
Resurfacing

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital areawideNI FY 2023 RTF - Equipment STL

Total For:

County:

Front St Second Street to W. Main 
Street

CON Crush and Shape and Asphalt 
Resurfacing

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$54,000 $505,072

$0

$92,566

$355,625 $2,226,290 $0

$355,625 $2,226,290 $0

$15,000

$54,000 $505,072

$0

$92,566

$15,000

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$48,613

$179,902

$179,902 $0

$48,613

Programmed Initial Obligation Award
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Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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10a 

2023

Charlevoix

Charlevoix

Emmet

Emmet

Kalkaska

Kalkaska

2023

10a 

10b 

2023

Manistee

Manistee

Missaukee

Rural Task Force (RTF) Financial Status - Statewide Report

$497,008 $49,850 $00.45

$638,975 $73,519 $01.51

$609,177 $100,000 $01.00

$1,805,160 $223,369 $02.96

$1,805,160 $223,369 $02.96

$670,000 $79,430 $01.99

214823 09/29/2023$276,802 $00.000

214824 09/29/2023$20,806 $00.000

215446 03/10/2023$638,975 $73,5191.510

213087 02/10/2023$609,177 $100,0001.000

206126 12/09/2022$670,000 $79,4301.990

206199 02/10/2023$772,197 $693,0493.920

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital AreawideNI FY 2023 RTF - Admin vehicle 
purchase and facility 
improvements

STL

Transit Capital areawideNI FY 2023 RTF - Equipment STL

Total For:

County:

E Hathaway Rd N. Conway Road to Mink 
Road

CON Asphalt Reconstruction STL,EDD

Total For:

County:

County Road 571 NE Meyers Road to Grass Lake 
Road

CON Crush and Shape and Asphalt 
Resurfacing

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Coates Hwy from Coates Hwy (West) to 
No. 1 Road

CON Crush & Shape STL,EDD

Total For:

County:

S 8 Mile Rd from North of Lotan Road to 
M-55

CON Reconstruction STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$74,402

$86,225

$72,747

$248,374

$248,374

$88,070

$69,200

$5,202

$86,225

$72,747

$88,070

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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10b 

2023

Missaukee

Missaukee

Wexford

Wexford

2023

10b 

10c 

2023

Benzie

Benzie

Grand Traverse

Rural Task Force (RTF) Financial Status - Statewide Report

$780,197 $693,049 $03.92

$534,000 $84,250 $01.01

$1,984,197 $856,729 $06.92

$1,984,197 $856,729 $06.92

$76,400 $0 $00.00

209768 09/29/2023$8,000 $00.000

209754 09/29/2023$197,000 $00.000

215173 09/01/2023$337,000 $84,2501.010

205709 09/29/2023$76,400 $00.000

205774 01/06/2023$0 $747,4854.730

209772 09/29/2023$71,200 $00.000

209773 09/29/2023$47,900 $00.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital areawideNI FY2023 RTF - Equipment 
(Office Furniture)

STL

Total For:

County:

Transit Capital areawideNI FY 2023 RTF - Bus Purchase STL

W Wexford Ave M-37 to North 17 RoadCON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital areawideNI FY 2023 RTF - Bus 
Replacement

STL

Total For:

County:

Blackman Rd from East County Line Road 
to South of Fenton Street

CON Asphalt Overlay over Chip 
Seal

EDD

Transit Capital areawideNI FY 2023 RTF - 
Computer/Computer 
Equipment

STL

Transit Capital areawideNI FY 2023 RTF - 
Computer/Computer 
Equipment

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$2,000

$49,250

$139,320

$139,320

$19,100

$2,000

$49,250

$0

$19,100

$73,771

$17,800

$11,975

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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10c 

2023

Grand Traverse

Leelanau

Leelanau

2023

10c 

11 

2023

Chippewa

Chippewa

Luce

Luce

Mackinac

Rural Task Force (RTF) Financial Status - Statewide Report

$119,100 $747,485 $04.73

$451,010 $5,000 $01.57

$646,510 $752,485 $06.29

$646,510 $752,485 $06.29

$1,171,120 $215,080 $08.64

$958,784 $183,700 $02.99

215117 02/10/2023$451,010 $5,0001.570

206149 12/09/2022$860,320 $215,0807.630

206197 09/29/2023$60,800 $00.000

215465 12/09/2022$250,000 $01.010

206154 12/09/2022$958,784 $183,7002.990

206188 $005/17/2022 $0$299,136 $0 $00.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

Gallivan Rd from CR 616 (Alpine Road) to 
SE Corner - Section 15

CON Two Course Asphalt 
Resurfacing

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Johnswood Rd Johnswood Road from M-134 
to Big Shoal Bay Rd. (Pine 
Lake Rd.)

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL

Transit Capital areawideNI FY 2023 RTF - Maintenance 
Equipment

STL

County wide Fed Aid 
system

County-wide Federal Aid 
roadways

CON Pavement Marking STL

Total For:

County:

County Road 403 
North

County Road 403 North: M-
28 to CR 466

CON Crush and Shape and Asphalt 
Resurfacing (GPA)

STL,EDD

Total For:

County:

Borgstrom Rd H-40 north to County lineCON Asphalt Overlay (1-1.5 inches) 
(GPA)

ACC STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$103,546

$107,775

$230,421

$230,421

$15,200

$56,000

$107,775

$0

$15,200

$0

$56,000

$0 08/05/2022$0 $299,136

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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11 

2023

Mackinac

2023

11 

12a 

2023

Alger

Alger

Marquette

Marquette

Schoolcraft

Schoolcraft

2023

Rural Task Force (RTF) Financial Status - Statewide Report

$299,136 $0 $0 $0 $00.00

$2,429,040 $398,780 $0 $0 $011.63

$2,429,040 $398,780 $0 $0 $011.63

$60,000 $0 $00.00

$80,000 $0 $00.00

$599,000 $146,240 $149,646 $02.07

$739,000 $146,240 $149,646 $02.07

205575 09/29/2023$8,000 $00.000

205576 09/29/2023$32,000 $00.000

205578 09/29/2023$18,000 $00.000

209719 09/29/2023$2,000 $00.000

205631 09/29/2023$80,000 $00.000

205684 $011/16/2022$599,000 $146,240 $149,6462.070

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI FY 2023 RTF- equipment STL

Transit Capital areawideNI FY 2023 RTF - equipment STL

Transit Capital areawideNI FY 2023 RTF - equipment STL

Transit Capital Area WideNI FY 2023 RTF- facilities STL

Total For:

County:

Transit Capital areawideNI FY 2023 RTF - Facility 
improvements

STL

Total For:

County:

County Road 433 from US-2 north to 
Scharstrom/Faketty 
intersection

CON Road Rehabilitation STL,EDD

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $299,136 $0

$71,200 $299,136 $0

$71,200 $299,136 $0

$15,000

$20,000

$82,060 $595,816

$117,060 $595,816

$2,000

$8,000

$4,500

$500

$20,000

$82,060 $595,816

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0 $0

$0 $0

$82,060

$82,060

$82,060

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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12a 

12b 

2023

Delta

Delta

Dickinson

Dickinson

Menominee

Rural Task Force (RTF) Financial Status - Statewide Report

$739,000 $146,240 $149,646 $02.07

$908,440 $0 $0 $0 $00.00

$20,680 $0 $00.00

205479 09/29/2023$1,440 $00.000

205837 09/29/2023$25,000 $00.000

214984 $005/17/2022 $0$282,244 $0 $00.000

215213 $005/31/2022 $0$599,756 $0 $00.000

205466 09/29/2023$2,000 $00.000

205467 09/29/2023$7,680 $00.000

207481 09/29/2023$1,000 $00.000

216608 09/29/2023$10,000 $00.000

215256 03/10/2023$201,000 $60,5230.030

215258 11/10/2022$322,989 $80,7470.030

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI FY 2023 RTF - Equipment 
(bus tires)

STL

Transit Capital areawideNI FY 2023 RTF - Vehicle 
Replacement

STL

W Maple Ridge Rd from M-35 to 3.82 miles westCON One Course Asphalt Overlay ACC STL

Robing Road/Saint 
Nicholas 31st Rd

Robbing Rd: Boney Falls to 
St Nicholas; St Nicholas: 
Robing Rd to M-35

CON One Course Asphalt Overlay ACC STL

Total For:

County:

Transit Capital area wideNI FY 2023 RTF - Equipment 
(tires)

STL

Transit Capital area wideNI FY 2023 RTF - Equipment 
(tire replacements)

STL

Transit Capital Area WideNI FY 2023 RTF - Equipment 
(tires)

STL

Transit Capital areawideNI FY 2023 RTF - Facility 
improvements

STL

Total For:

County:

County Road 354 from 100 feet west of Big 
Brook crossing to 100 feet 
east

CON Culvert Replacement - Road STL

County Road 557 from 100 feet south of 
Crooked Creek crossing to 
100 feet N

CON Culvert Replacement - Road STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$117,060 $595,816

$6,610 $882,000 $0

$5,170

$360

$6,250

$0$0 $282,244

$0 11/28/2022$0 $599,756

$500

$1,920

$250

$2,500

$0

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$82,060

$0 $0

$0$0

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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12b 

2023

Menominee

Menominee

2023

12b 

13a 

2023

Baraga

Baraga

Houghton

Rural Task Force (RTF) Financial Status - Statewide Report

$1,151,981 $199,322 $03.00

$2,081,101 $199,322 $0 $0 $03.00

$2,081,101 $199,322 $0 $0 $03.00

$457,000 $1,995,297 $014.33

215263 11/10/2022$474,011 $02.170

215457 01/06/2023$153,981 $58,0520.770

130414 11/10/2022$300,000 $75,0003.320

207518 11/10/2022$0 $350,2972.000

207522 11/10/2022$155,000 $790,0004.550

207523 11/10/2022$1,000 $1,0000.520

207527 07/07/2023$0 $80,0000.840

207531 11/10/2022$1,000 $699,0003.100

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

County Road 577 from County Road G-12 to 
County Road 356

CON Crush & Shape & Asphalt 
Resurfacing

STL,EDD

Various Routes Various RoutesCON Multiple Course Chip Seal STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Section 16 Rd Section 16 Road From Plains 
Rd to M-28

CON One Course Asphalt Overlay STL

Portice Rd Portice Rd from Skanee 
Road to Lower Skanee Road

CON Two Course Asphalt 
Resurfacing

EDD

Prison Camp Rd Baraga Plains RoadCON Crush and Shape and Asphalt 
Resurfacing

STL

Imperial Heights Road Imperial Heights Road from 
M-28 to Red Road

CON Crush and Shape and Asphalt 
Resurfacing

STL

Skanee Road from 1.8 miles east of 
Townline Road thence 
easterly .9 miles

CON Crush & Shape & Asphalt 
Resurfacing

EDD

Plains Rd Plains Road from Big Lake 
(Randolph Road) thence 
Northeasterly 3.1 miles

CON Aggregate Grade Lift and 
Asphalt Overlay

STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$217,540

$229,320 $882,000 $0

$229,320 $882,000 $0

$149,703

$217,540

$0

$0

$49,703

$0

$0

$100,000

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0 $0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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13a 

2023

Houghton

Houghton

Keweenaw

Keweenaw

2023

13a 

13b 

2023

Gogebic

Rural Task Force (RTF) Financial Status - Statewide Report

$426,300 $198,935 $04.92

$298,611 $74,700 $02.50

$1,181,911 $2,268,932 $021.74

$1,181,911 $2,268,932 $021.74

206719 01/06/2023$0 $41,8141.410

206734 01/06/2023$383,792 $95,9481.100

206783 02/10/2023$0 $19,1731.000

206787 02/01/2023$19,000 $00.000

215592 01/06/2023$0 $42,0001.410

215597 01/06/2023$16,708 $00.000

216637 09/29/2023$5,200 $00.000

216638 09/29/2023$1,600 $00.000

206844 01/06/2023$298,611 $74,7002.500

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Traprock Valley Rd Traprock Valley Road From 
Bootjack Rd to Gay Rd

CON One Course Asphalt Overlay EDD

Lake Shore Rd M-203 then north 1.10 milesCON Crush and Shape and Asphalt 
Resurfacing

STL

Gay Rd Gay Road from Traprock 
Valley Rd easterly 1.0 miles

CON One Course Asphalt Overlay EDD

Lake Front Rd CountywideOPS Pavement Marking STL

Traprock Valley Rd Bootjack Road to Gay RoadCON One Course Asphalt Overlay EDD

Lake Front Rd County WideCON Pavement Marking STL

Transit Capital areawideNI FY 2023 RTF - 
Computer/Computer 
Equipment

STL

Transit Capital AreawideNI FY 2023 RTF - Equipment 
(tires)

STL

Total For:

County:

Gay Lac La Belle Rd Montgomery Point Road 
thence Southeast 2.5 miles

CON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$413,646

$0

$563,349

$563,349

$167,254

$0

$76,692

$0

$168,000

$0

$1,300

$400

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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13b 

2023

Gogebic

Gogebic

Iron

Iron

Ontonagon

Ontonagon

2023

13b 

14 

2023

Lake

Rural Task Force (RTF) Financial Status - Statewide Report

$704,000 $155,312 $155,346 $01.96

$977,073 $106,468 $02.65

$952,880 $221,820 $02.70

$2,633,953 $483,600 $155,346 $07.31

$2,633,953 $483,600 $155,346 $07.31

206912 09/29/2023$82,782 $00.000

214914 $011/28/2022$621,218 $155,312 $155,3461.960

207487 03/10/2023$425,873 $106,4681.450

217836 02/10/2023$551,200 $01.200

207298 03/10/2023$887,280 $221,8202.700

212002 09/29/2023$65,600 $00.000

206239 09/29/2023$22,000 $00.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital Area WideNI FY 2023 RTF - Bus Purchase STL

Van Buskirk Rd Midway Avenue thence 
southerly 1.96 miles.

CON Cold-In-Place Recycle & 
Asphalt Resurfacing

STL

Total For:

County:

Baumgartner Rd Eden Drive to Snipe South.CON Crush & Shape & Asphalt 
Resurfacing

STL

Main Ave Gaastra/Caspian City Limit 
Thence East to East Gaastra 
City Limit

CON Crush & Shape & Asphalt 
Resurfacing

STL,EDD

Total For:

County:

S Boundary Rd 2.7 miles south of CR107 to 
5.4 miles south of CR107

CON Crush and Shape and Asphalt 
Resurfacing

STL

Transit Capital areawideNI FY 2023 RTF - Bus 
Replacement

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital areawideNI FY 2023 RTF - Equipment STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$20,696 $621,384

$137,800

$16,400

$174,896 $621,384

$174,896 $621,384

$20,696

$0 $621,384

$0

$137,800

$0

$16,400

$5,500

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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14 

2023

Lake

Lake

Mason

Mason

Muskegon

Muskegon

Newaygo

Newaygo

Oceana

Oceana

Rural Task Force (RTF) Financial Status - Statewide Report

$531,820 $127,455 $00.47

$1,120,696 $356,654 $02.14

$842,064 $180,000 $03.04

$927,242 $700,530 $00.52

$884,482 $269,221 $03.14

209712 10/07/2022$509,820 $127,4550.470

206658 10/07/2022$469,000 $130,3500.520

206674 10/07/2022$38,400 $9,6000.100

215963 12/09/2022$613,296 $216,7041.530

205907 12/09/2022$842,064 $180,0003.040

214616 10/12/2022$927,242 $231,8110.520

214779 04/07/2023$0 $468,7190.000

206381 07/07/2023$642,000 $128,4002.150

215082 01/06/2023$217,482 $140,8210.990

216032 09/29/2023$25,000 $00.000

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

W 8th St from Michigan Avenue east 
to Baldwin Village limits

CON Crush and Shape and Asphalt 
resurfacing

STL

Total For:

County:

W Hawley Rd Hawlkey Rd Stiles to GordonCON Crush and Shape STL,EDD

S Stiles Rd Various fed aid routes in 
south half of county

CON Pavement markings STL

W Iris Rd from Pere Marquette 
Highway to S. Lakeshore Dr.

CON Crush and Shape and asphalt 
resurfacing

STL

Total For:

County:

Ravenna Rd from Apple Ave to Bailey 
Road

CON Crush and shape and asphalt 
resurfacing

STL,EDD,
HIC

Total For:

County:

Tulip Ave Various county fed aid routesCON chip seal various fed aid 
routes

STL

Echo Dr over Robinson CreekCON Bridge replacement EDD

Total For:

County:

S 192nd Ave 192nd/194th from Cleveland 
Rd to Garfield Rd

CON Crush and Shape and Asphalt 
Resurfacing

STL,EDD

126th Ave from Monroe to MadisonCON Milling and one course overlay STL,EDD

Transit Capital areawideNI FY 2023 RTF - Equipment STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$5,500

$70,650

$220,877

$468,719

$277,891

$0

$70,650

$0

$0

$220,877

$0

$468,719

$88,106

$183,535

$6,250

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award



Date:

Page:

Total Jobs Reported:

Preferences:

Report Type

Job Type

Phase Type 

Phase Operational Status

Finance System

Template

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Rural Task Force (RTF) Financial Status

Statewide

2023

ALL

Local - EDD, STL, Multi-Modal - STL

Local - STP - Rural/Flexible, TEDF Category D, Multi-Modal - Transit, Transit - STP - Rural - Flex

December 15, 2022

23 of 23

14 

2023

14 

Rural Task Force (RTF) Financial Status - Statewide Report

$4,306,304 $1,633,860 $09.31

$4,306,304 $1,633,860 $09.31

304.370 $57,116,101 $22,518,635 $1,495,547 $218,230 $0

Fiscal Year(s): 2023

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Total For:

Total For:

Grand Total:

Report Name

Fiscal Year

Local, Multi-Modal

Programmed, Active, Completed

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

This report is approved by MDOT Statewide Transportation Planning Division.

$1,043,637

$1,043,637

$6,988,383 $9,088,244 $54,557

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$751,507 $15,235

Programmed Initial Obligation Award


